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January 17, 1992

Babcock & Wilcox
P. O. Box 351
Barberton, Ohio 44203

bc: Raymond C. Burt
B. E. Blowey
C. L. DeVore
G. T. Rose
J. P. Musto/
C. E. Finnegan
J. W. Scofield
D. W. Fowler
92 060024 BH
Doc. No. 2011401

Attention Mr. C. A. Palmberg

Gentlemen:

Steam Generator Contract
Specifications 2010

Thank you for your letter dated January 7, 1992 which offered to
pull.up the final ship date of the modified dual-registered
burners from April 17, 1992 to April 3, 1992.

We have reviewed and decided to accept your offer. B&W is hereby
authorized to pull up the schedule. This decision was discussed
during the fabrication meeting at the Paris shop on January 16,
1992.

With a copy of this letter, the Site Construction Manager will
issue a Change Order documenting this agreement.

ORIGINAL
SIGNED BY

JOEL W. 8COFIELD
JOEL W. SCOFIELD
Contract Administrator
Intermountain Power Project

If you have any questions or if further information is required,
please contact me or have your staff contact Mr. Raffi K.
Krikorian at (213) 481-4673.                                    ~,~.P, UU3TO
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RKK:tas

c: Mr. D. C. Langley Mr. S. Gale Chapman
Regional Service Manager
Western Region
7401 West Mansfield Avenue
Suite 410
Lakewood, Colorado 80235

~/~~ Mr. Raffi K. Krikorian

President and Chief Operations
Officer

Intermountain Power Service
Corporation

850 West Brush Wellman Road
Delta, Utah 84624-9546
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